
From:               
                        
                        
To:                   
Cc:

Subject:             RE: Assessment & Evaluation Support

Thx

________________________________________
From:
Sent: Friday, November 03, 2017 9:40:43 AM
To:
Subject: RE: Assessment & Evaluation Support

ROM estimate is $ Our Wall Prototyping BPA should have sufficient capacity to cover.

From:
Sent: Tuesday, October 31, 2017 8:43 AM
To:
Subject: RE: Assessment & Evaluation Support

Updated white paper attached

From:
Sent: Tuesday, October 31, 2017 7:06 AM
To:

Subject: Assessment & Evaluation Support

Please see attached white paper. I’ll call you at 830 to discuss.
Best,

 PE
Program Director
7940 Jones Branch Drive, Tysons, VA 22102
Office: 
Cell:

<http://www.lmi.org/>

Learn more at www.lmi.org<http://www.lmi.org/> or follow us on: [fb] <https://www.facebook.com/lmi.
org>  | [twitter] <https://twitter.com/lmi_org>  | [linked in] <https://www.linkedin.com/company/lmi>

Date:                 Sat Nov 04 2017 11:06:46 EDT
Attachments:

Bcc:

Page 344 of 834

BW23 FOIA CBP 010278

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)
(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)
(b)(6);(b)(7)(C)

(b) (5)

(b) (5), (b)(6); (b)(7)(C)

(b) (7)(E)

(b)(6),(b)(7)(C)





From:             
                      
                      
                      
To:                 
                      
                      
                      
Cc:                
                      
                      
                      
                      
                      
                      
                      
                      
                      

Subject:             RE: CR#8

Thanks

Best Regards,
, MBA, PMP

  _____

From:
Sent: Tuesday, November 14, 2017 5:13:51 PM
To: ; 

Cc:
Subject: RE: CR#8

I just approved the CR that was in my inbox

-----Original Message-----
From:
Sent: Tuesday, November 14, 2017 8:07 PM
To:

Cc:

Subject: [EXTERNAL] RE: CR#8
Importance: High

Date:                 Tue Nov 14 2017 20:25:10 EST
Attachments:

Bcc:
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Engineering
24000 Avila Road Suite 5020
Laguna Niguel, CA 92677

Office: 
BB: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

-----Original Message-----
From: 
Sent: Tuesday, November 14, 2017 4:46 PM
To:

Cc: 

Subject:  CR#8
Importance: High

Gents,

Need your review/concurrence soonest on CR WCNC-RP2006170-B_8.  
  We would like to award the Options this week

but we have to have the CR in place first.

Thanks!

Program Manager
Border Infrastructure PMO
USACE Fort Worth District
office
bb 

NOTICE: Do not release under the Freedom of Information Act, 5 U.S.C. § 552 (FOIA). This message
[or document] contains personal and confidential information for the intended recipients and contains
pre-decisional advice or information which is protected from disclosure under FOIA. Do not copy or
release without prior authorization from the originator. Any review or distribution without consent is
strictly prohibited. If you have received this information in error, please notify the sender immediately.
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From:              
                       
                       
To:                  
                       
                       
                       
                       
                       
                       
                       
                       
Cc:                  

Subject:             RE: Follow Up on CBP Levee Wall Construction

I’m on the line holding

 P.E., PMP, Chief Engineer

Border Patrol & Air and Marine (BPAM) PMO

LMI Contractor

Mobile:

______
From:
Sent: Tuesday, November 14, 2017 3:33 PM
To:

Cc: 
Subject: RE: Follow Up on CBP Levee Wall Construction

Conference line isn’t working. Please try

-----Original Appointment-----
From:

Date:                 Tue Nov 14 2017 15:37:00 EST
Attachments:

Bcc:
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Sent: Tuesday, November 14, 2017 8:00 AM
To:

Cc:
Subject: Follow Up on CBP Levee Wall Construction
When: Tuesday, November 14, 2017 3:30 PM-4:00 PM (UTC-05:00) Eastern Time (US & Canada).
Where: Phone:

 << Message: RE: Follow Up on CBP Levee Wall Construction >>
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From:              
                       
                       
To:                  
                       
                       
                       
                       
                       
Cc:

Subject:             RE: CAE Question on SELCTP

you are correct – we need to address both and levee wall-

From:
Sent: Tuesday, November 14, 2017 3:07 PM
To:
Cc:
Subject: RE: CAE Question on SELCTP

Thanks,

 P.E., PMP, Chief Engineer

Border Patrol & Air and Marine (BPAM) PMO

LMI Contractor

Date:                 Tue Nov 14 2017 15:12:29 EST
Attachments:     image001.png

Bcc:
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Senior Subject Matter Expert III

Supporting the Office of Acquisition

U.S. Customs and Border Protection

Office:

Mobile:
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From:               
                        
                        
                        
                        
To:                   
Cc:

Subject:             FW: Follow Up on CBP Levee Wall Construction

<<RE: Follow Up on CBP Levee Wall Construction>>

 PE
LMI Contractor
BPAM Chief Engineer

Sent from Samsung Galaxy
______
From: 
Sent: Tuesday, November 14, 2017 10:51:21 AM
To:
Subject: Follow Up on CBP Levee Wall Construction
When: Tuesday, November 14, 2017 3:30 PM-4:00 PM.
Where: Phone:

Date:                 Tue Nov 14 2017 13:44:07 EST
Attachments:     RE: Follow Up on CBP Levee Wall Construction (1).msg

Bcc:
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To:
Cc:  

From:
Sent: Tue 11/14/2017 1:10:50 AM
Subject: RE: Follow Up on CBP Levee Wall Construction

Lost the bubble on this one.
 

– Can you set up a quick 15 min touch base with and those on the to and cc line here please to discuss?
 

Director, Business Operations Division
Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering
Office of Facilities and Asset Management 
Mobile:
 
From: 

Sent: Monday, November 06, 2017 11:56 AM
To:
Cc:
Subject: RE: Follow Up on CBP Levee Wall Construction

 
Agree, a call with those on this email and ld be good. I believe we just need to develope an email/respon   

o inform IBWC of the hydrology study and how that will determine design for b  areas with no cur  
levee. 
 

From:
Sent: Monday, November 06, 2017 8:28:11 AM
To:
Cc:
Subject: RE: Follow Up on CBP Levee Wall Construction

Adding
 

Director, Business Operations Division
Border Patrol & Air and Marine Program Management Office
Facilities Management and Engineering
Office of Facilities and Asset Management
Mobile:
 
From:

Sent: Monday, November 06, 2017 11:16 AM
To:
Cc:
Subject: FW: Follow Up on CBP Levee Wall Construction

 
Round and round we go. How do we want to handle?
 
I recommend a phone call to walk through this as opposed to an email. Thoughts?
 
And who would make that call? 
 
This is what we need to address. It’s pretty easy though I think…

 Please 
continue to coordinate and copy

RE: Fo
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ED
Sent from my iPhone
On Nov 3, 2017, at 9:16 AM, CALVO, KARL H. wrote:

Gentlemen,
 
Touching base….Thank you for meeting with us in late August – we have all been busy with the response to the 
hurricanes, so I hope you forgive my delay in following up. 
 
Thank you all for your support as we work to construct border wall in support of Border Patrol’s requirements.  Based 
on our recent discussion, below is the revised statement of support.  If everyone concurs we will formalize this 
statement.
 
Please let me know that you and your agency concur.   I look forward to future update meetings to provide you a 
status on our projects. 
 
 

v/r Karl
 

Karl H. Calvo, CFM, PMP
Assistant Commissioner
Office of Facilities & Asset Management

RE: Follow Up on CBP Levee Wall Construction (1).msg <extracted> for Printed Item: 2085 ( Attachment 1 of 1)
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From:               
                        
                        
To:                   
                        
                        
                        
                        
Cc:

Subject:             RE: Mexican Section Comments on  fence Replacement Project

Okay.  Thanks.  I’ll send it back.

This communication might contain communications between attorney and client, communications that
are part of the agency deliberative process, or attorney-work product, all of which are privileged and not
subject to disclosure outside the agency or to the public. Please consult with the Office of Assistant
Chief Counsel, Indianapolis, U.S. Customs and Border Protection before disclosing any information
contained in this email.

From:
Sent: Monday, November 13, 2017 9:23 AM
To:

Subject: RE: Mexican Section Comments on fence Replacement Project

I am good -

Date:                 Mon Nov 13 2017 09:26:43 EST
Attachments:     image001.png
                          image002.png

Bcc:
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From: 
Sent: Monday, November 13, 2017 9:22 AM
To: 
Cc:
Subject: RE: Mexican Section Comments on fence Replacement Project

I’m ready to send it back if you both are good with it.

This communication might contain communications between attorney and client, communications that
are part of the agency deliberative process, or attorney-work product, all of which are privileged and not
subject to disclosure outside the agency or to the public. Please consult with the Office of Assistant
Chief Counsel, Indianapolis, U.S. Customs and Border Protection before disclosing any information
contained in this email.

From:
Sent: Sunday, November 12, 2017 7:42 PM
To:
Cc:
Subject: RE: Mexican Section Comments on  fence Replacement Project

Have we sent the MOU back to IBWC yet? They are inquiring on its status.

 P.E., PMP, Chief Engineer

Border Patrol & Air and Marine (BPAM) PMO

LMI Contractor

Mobile: 
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From:
Sent: Wednesday, November 8, 2017 10:27 AM
To:
Cc:
Subject: RE: Mexican Section Comments on  fence Replacement Project

Thanks,

This communication might contain communications between attorney and client, communications that
are part of the agency deliberative process, or attorney-work product, all of which are privileged and not
subject to disclosure outside the agency or to the public. Please consult with the Office of Assistant
Chief Counsel, Indianapolis, U.S. Customs and Border Protection before disclosing any information
contained in this email.

From: 
Sent: Tuesday, November 07, 2017 10:57 PM
To: 
Cc: 
Subject: FW: Mexican Section Comments on fence Replacement Project

FYSA. Thoughts?

 P.E., PMP, Chief Engineer

Border Patrol & Air and Marine (BPAM) PMO

LMI Contractor
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Mobile:

From: Jose Nunez [mailto:Jose.Nunez@ibwc.gov]
Sent: Tuesday, November 7, 2017 4:28 PM
To:
Cc: ; Padinare Unnikrishna <Padinare
.Unnikrishna@ibwc.gov>
Subject: Mexican Section Comments on fence Replacement Project

José A. Nuñez, P.E.
Principal Engineer
IBWC, U.S. Section
Headquarters

(915) 832-4749
(915) 433-0680 Cell

 11/7/2017 1:27 PM >>>

Hello 

Please find below our reply to the comments provided by the Mexican Section.

If you have any question or have more comments please let me know.
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 | Project Manager - Surface Water | Michael Baker International
Phoenix Plaza Tower II, 2929 N. Central Avenue, 8th Floor | Phoenix, AZ 85012 | [O] 
[M] 
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From: Apurba Borah [mailto:Apurba.Borah@ibwc.gov]
Sent: Thursday, November 02, 2017 5:18 PM
To
Cc:  Jose Nunez <Jose.Nunez@ibwc.gov>; Padinare Unnikrishna
<Padinare.Unnikrishna@ibwc.gov>
Subject: Mexican Section Comments on  fence Replacement Project

DELIBERATIVE PROCESS COMMUNICATION - DO NOT SHARE

Hi

V/R

Apurba

Apurba K. Borah, Ph.D., P.E., PMP, CFM
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Lead Hydraulic Engineer

IBWC, U.S. Section

Headquarters, ESD

(915) 832-4710

Page 119 of 834

BW23 FOIA CBP 010298



From:              
                       
                       
                       
To:                  
                       
                       
                       
Cc:                  
                       
                       
                       
                       
                       

Subject:             FW: Change Request WCNC-RP2006170-B_8 Submitted for Project Analyst Review

Please review and APPROVE this CR.  It has been approved by

Best Regards,

 MBA, PMP
Program Manager, Energy Initiatives

Border Patrol & Air and Marine Program Management Office (BPAM PMO)
Facilities Management and Engineering
24000 Avila Road Suite 5020
Laguna Niguel, CA 92677

Office: 
BB:

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy

-----Original Message-----
From:
Sent: Saturday, November 11, 2017 9:53 AM
To:

;  

 
; 

;
 

Date:                 Sat Nov 11 2017 12:56:17 EST
Attachments:

Bcc:
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Subject: Change Request WCNC-RP2006170-B_8 Submitted for Project Analyst Review

Change Request WCNC-RP2006170-B_8 has been submitted for the following project:
     • FM&E Number: WCNC-RP2006170-B
     • Project Title: Primary Fence Replacement

Summary of Requested Change:

Additional funds of $  are needed in order to Award Options 1-5.  Funding source will be FY17
Program Change Mgmt Reserve.

Note: Please do not reply to this email.  This is an administrative email only.  Log into FITT and Request
Help if needed.
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From:            
                     
                     
To:                
                     
                     
                     
                     
                     
                     
                     
                     
Cc:                
                     
                     
                     
                     
                     
                     

Subject:             RE: T&E Planning Visit

Thank you.

Assistant Chief

ORMD

C

From:
Sent: Thursday, November 09, 2017 3:28 PM
To:

Cc: 

Subject: T&E Planning Visit

Sirs:

Date:                 Thu Nov 09 2017 15:45:11 EST
Attachments:

Bcc:

Page 155 of 834

BW23 FOIA CBP 010301

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)
(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)



We will be conducting another T&E site visit next week (15-16 Nov). The visit will be to get a better
understanding of the site and mockups as well as work the logistics needed.

The following people will be from the T&E Team

BORTAC

No added support from sector is needed beyond coordination with at this time.

Thanks,

BPAM Project Manager

LMI Contractor
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From:            
                      
                      
To:                  
                       
Cc:

Subject:             RE: San Diego Site visit for Security Assessment by US Army Corps of Engineers -
Border Wall Project (UNCLASSIFIED//FOUO/REL TO US DOD)

thanks

-----Original Message-----
From:
Sent: Thursday, November 09, 2017 1:35 PM
To:
Cc:
Subject: RE: San Diego Site visit for Security Assessment by US Army Corps of Engineers - Border
Wall Project (UNCLASSIFIED//FOUO/REL TO US DOD)

Absolutely agree--reining them in now

 PMP
Deputy for Programs
USACE - Border Infrastructure PMO

BB: 

NOTICE: Do not release under the Freedom of Information Act, 5 U.S.C. § 552 (FOIA). This message
[or document] contains personal and confidential information for the intended recipients and contains
pre-decisional advice or information which is protected from disclosure under FOIA. Do not copy or
release without prior authorization from the originator. Any review or distribution without consent is
strictly prohibited. If you have received this information in error, please notify the sender immediately.

-----Original Message-----
From:
Sent: Thursday, November 09, 2017 12:31 PM
To: 
Cc:
Subject: [EXTERNAL] FW: San Diego Site visit for Security Assessment by US Army Corps of
Engineers - Border Wall Project (UNCLASSIFIED//FOUO/REL TO US DOD)

This visit should be coordinated thru The Wall team and not the SDC sector. We are the customer -

Date:                 Thu Nov 09 2017 15:41:54 EST
Attachments:

Bcc:
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"ASSIST, PROTECT and DEFEND"
Army Strong

BUILDING STRONG(r)
Blockedhttp://www.spl.usace.army.mil/

- Office
- Law Enforcement Operations Center (LEOC) - West
- Mobile

-----Original Message-----
From
Sent: Tuesday, November 7, 2017 12:00 PM
To:
Cc:

Subject: [EXTERNAL] RE: San Diego Site visit for Security Assessment by US Army Corps of
Engineers - Border Wall Project (UNCLASSIFIED//FOUO/REL TO US DOD)

CPT 

We have secured an agent (Ops Officer  to take you out for the site visit in the 
Station and  areas of responsibility.  Below is a draft itinerary for Tuesday, 11/14/2017:

0800-0900:          Meet with Strategic Planning Team at SDC Headquarters
0900-1100:          Workgroup with  etc at SDC Headquarters
1100-1200:          Lunch in Eastlake area
1200-1300:          Visit Prototypes at Otay Mesa
1300-1500:          Visit  AOR
1500-1700:          Visit AOR
1700-1800:          Dinner in Plaza Las Americas area
1800-1845:          Re-visit AOR
1845-1930:          Re-visit  AOR

Let me know if I missed anything.  I will send out a formal itinerary upon your response.  Also, please let
us know who will be accompanying you on your visit to San Diego Sector (SDC).

Thank you,

Assistant Chief Patrol Agent
San Diego Sector
U.S. Border Patrol

: office
: mobile

-----Original Message-----
From:
mil]
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Sent: Monday, November 06, 2017 5:21 PM
To:
Cc:

Subject: RE: San Diego Site visit for Security Assessment by US Army Corps of Engineers - Border
Wall Project (UNCLASSIFIED//FOUO/REL TO US DOD)

CLASSIFICATION: UNCLASSIFIED//FOR OFFICIAL USE ONLY/AUTHORIZED FOR RELEASE TO
US DOD

Thank you Sir!

Thank you!

CPT(P) , D.M.
Chief of Security & Law Enforcement
Los Angeles District HQ

"ASSIST, PROTECT and DEFEND"
Army Strong

BUILDING STRONG(r)
BlockedBlockedhttp://www.spl.usace.army.mil/

 - Office
- Law Enforcement Operations Center (LEOC) - West
 - Mobile

-----Original Message-----
From:
Sent: Monday, November 6, 2017 4:48 PM
To:
Cc:

Subject: [EXTERNAL] RE: San Diego Site visit for Security Assessment by US Army Corps of
Engineers - Border Wall Project (UNCLASSIFIED)

CPT

Following up on our conversation, we have secured a date and time to meet with key SDC personnel to
assist in the security assessment for the replacement border wall scheduled for San Diego Sector in
March 2018.  Below is a list of the attendees:

*        Station:  DPAIC and/or DPAIC 
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(b)(6);(b)(7)(C) (b)(6);(b)(7)(C)(b) (7)(E)



*      Station:  DPAIC

*         SDC Logistics:  Director and Ops Officer 

*         SDC SIU:  SBPA-I

*         SDC FOB:  SOS 

*         Op Unified Resolve:  PAIC  and SBPA

*         SDC SPB:  ACPA and SOS

We have scheduled the meeting for Tuesday, 11/14/2017 (0900-1100 hours) at San Diego Sector
Headquarters .  Although the meeting is
scheduled for 0900 hours, would you and your team be able to come by at 0800 hours, so that we can
prepare for the day's events (meeting and tour of the AOR - day and night).

Thank you,

Assistant Chief Patrol Agent

San Diego Sector

U.S. Border Patrol

: office

: mobile

-----Original Message-----
From:
mil]
Sent: Monday, November 06, 2017 9:27 AM
To:
Cc:

Subject: San Diego Site visit for Security Assessment by US Army Corps of Engineers - Border Wall
Project (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED
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(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)
(b)(6);(b)(7)(C)
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(b) (7)(E)

(b) (7)(E)



Good morning Agent 

My name is CPT  I am the POC for Security for the US Army Corps of Engineers.  I
have been tasked with the completion of a US Army Corps of Engineers security assessment for the
upcoming border wall project.  I would like to see if I could meet with you and your intel team related to
the project.

If possible, I would like to see if I could meet with your team on either the 14th or 15th of Nov
(preferably the 14th).  May you please let me know if this is possible from your end?

Thanks so much!

Thank you!

CPT(P) , D.M.

Chief of Security & Law Enforcement

Los Angeles District HQ

"ASSIST, PROTECT and DEFEND"

Army Strong

BUILDING STRONG(r)

BlockedBlockedBlockedhttp://www.spl.usace.army.mil/ <BlockedBlockedBlockedhttp://www.spl.usace.
army.mil/>
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(b)(6),(b)(7)(C)



- Office

- Law Enforcement Operations Center (LEOC) - West

- Mobile

CLASSIFICATION: UNCLASSIFIED

CLASSIFICATION: UNCLASSIFIED//FOR OFFICIAL USE ONLY/AUTHORIZED FOR RELEASE TO
US DOD

CLASSIFICATION: UNCLASSIFIED//FOR OFFICIAL USE ONLY/AUTHORIZED FOR RELEASE TO
US DOD
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From:                
                         
                         
To:                    
                         
Cc:                    
                         
                         

Subject:             FW: San Diego Site visit for Security Assessment by US Army Corps of Engineers -
Border Wall Project (UNCLASSIFIED//FOUO/REL TO US DOD)

This visit should be coordinated thru The Wall team and not the SDC sector. We are the customer -

-----Original Message-----
From: 
Sent: Thursday, November 09, 2017 1:20 PM
To:
Cc:

;

Subject: FW: San Diego Site visit for Security Assessment by US Army Corps of Engineers - Border
Wall Project (UNCLASSIFIED//FOUO/REL TO US DOD)

FYI: while I was aware of the plan for this to take place, not sure why USACE didn't cc us on reaching
out to sector on this.

BPAM Project Manager
LMI Contractor

-----Original Message-----
From:
Sent: Thursday, November 09, 2017 1:15 PM
To:

Subject: FW: San Diego Site visit for Security Assessment by US Army Corps of Engineers - Border
Wall Project (UNCLASSIFIED//FOUO/REL TO US DOD)

Gents,

I'm sure you are aware, but I'm forwarding for visibility.  USACE will be here on 11/14 for a security
assessment/tour of the BIS in regard to the primary fence replacement.  See itinerary.

Date:                 Thu Nov 09 2017 13:31:10 EST
Attachments:     USACE Visit Itinerary (20141114).doc

Bcc:
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1500-1700:          Visit  AOR
1700-1800:          Dinner in Plaza Las Americas area
1800-1845:          Re-visit AOR
1845-1930:          Re-visit  AOR

Let me know if I missed anything.  I will send out a formal itinerary upon your response.  Also, please let
us know who will be accompanying you on your visit to San Diego Sector (SDC).

Thank you,

Assistant Chief Patrol Agent
San Diego Sector
U.S. Border Patrol

: office
: mobile

-----Original Message-----
From:

Sent: Monday, November 06, 2017 5:21 PM
To:
Cc:

Subject: RE: San Diego Site visit for Security Assessment by US Army Corps of Engineers - Border
Wall Project (UNCLASSIFIED//FOUO/REL TO US DOD)

CLASSIFICATION: UNCLASSIFIED//FOR OFFICIAL USE ONLY/AUTHORIZED FOR RELEASE TO
US DOD

Thank you Sir!

Thank you!

CPT(P) , D.M.
Chief of Security & Law Enforcement
Los Angeles District HQ

"ASSIST, PROTECT and DEFEND"
Army Strong

BUILDING STRONG(r)
Blockedhttp://www.spl.usace.army.mil/

- Office
- Law Enforcement Operations Center (LEOC) - West
- Mobile
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-----Original Message-----
From:
Sent: Monday, November 6, 2017 4:48 PM
To:
Cc

Subject: [EXTERNAL] RE: San Diego Site visit for Security Assessment by US Army Corps of
Engineers - Border Wall Project (UNCLASSIFIED)

CPT 

Following up on our conversation, we have secured a date and time to meet with key SDC personnel to
assist in the security assessment for the replacement border wall scheduled for San Diego Sector in
March 2018.  Below is a list of the attendees:

*        Station:  DPAIC  and/or DPAIC

*         Station:  DPAIC

*         SDC Logistics:  Director  and Ops Officer

*         SDC SIU:  SBPA-I 

*         SDC FOB:  SOS 

*         Op Unified Resolve:  PAIC  and SBPA

*         SDC SPB:  ACPA  and SOS 

We have scheduled the meeting for Tuesday, 11/14/2017 (0900-1100 hours) at San Diego Sector
Headquarters .  Although the meeting is
scheduled for 0900 hours, would you and your team be able to come by at 0800 hours, so that we can
prepare for the day's events (meeting and tour of the AOR - day and night).

Thank you,

Assistant Chief Patrol Agent

San Diego Sector

U.S. Border Patrol

: office

 mobile
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(b)(6);(b)(7)(C) (b)(6);(b)(7)(C)
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(b) (7)(E)



-----Original Message-----
From:

Sent: Monday, November 06, 2017 9:27 AM
To:
Cc:

Subject: San Diego Site visit for Security Assessment by US Army Corps of Engineers - Border Wall
Project (UNCLASSIFIED)

CLASSIFICATION: UNCLASSIFIED

Good morning Agent 

My name is CPT , I am the POC for Security for the US Army Corps of Engineers.  I
have been tasked with the completion of a US Army Corps of Engineers security assessment for the
upcoming border wall project.  I would like to see if I could meet with you and your intel team related to
the project.

If possible, I would like to see if I could meet with your team on either the 14th or 15th of Nov
(preferably the 14th).  May you please let me know if this is possible from your end?

Thanks so much!

Thank you!

CPT(P)  D.M.

Chief of Security & Law Enforcement
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(b) (6)

(b) (6)

(b) (6)



Los Angeles District HQ

"ASSIST, PROTECT and DEFEND"

Army Strong

BUILDING STRONG(r)

BlockedBlockedhttp://www.spl.usace.army.mil/ <BlockedBlockedhttp://www.spl.usace.army.mil/>

- Office

- Law Enforcement Operations Center (LEOC) - West

- Mobile

CLASSIFICATION: UNCLASSIFIED

CLASSIFICATION: UNCLASSIFIED//FOR OFFICIAL USE ONLY/AUTHORIZED FOR RELEASE TO
US DOD

CLASSIFICATION: UNCLASSIFIED//FOR OFFICIAL USE ONLY/AUTHORIZED FOR RELEASE TO
US DOD
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(b) (6)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)







Parking:

* Please try to park in the visitors parking (highlighted area).  If none are available, please use on 
street parking 

* Upon entering the USBP San Diego Sector Headquarters Lobby (red star), please notify the 
receptionist you are here to meet with the Strategic Planning Team or call one the POCs listed at 
the top of the itinerary.

3

USACE Visit Itinerary (20141114).doc for Printed Item: 2108 ( Attachment 1 of 1)

Page 185 of 834

BW23 FOIA CBP 010320

(b) (7)(E)

(b) (7)(E)





www.ptcinc.com
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From:               
                        
                        
                        
                        
                        
To:                   
                        
                        
                        
Cc:

Subject:             FW: EPT New Roads-Summary of Engineering & Construction Site Visit

From:
Sent: Wednesday, November 08, 2017 9:29 AM
To:

Cc:

Subject: EPT New Roads-Summary of Engineering & Construction Site Visit

All,

Below is a summary of our site visit in relative to the new FY17 proposed roads.

Blackwater-Sector has dropped this proposed road from their requirements (we did not visit).

Date:                 Wed Nov 08 2017 11:43:08 EST
Attachments:     MR - Priority Roads EPT.pdf

Bcc:
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Please let me know if you have any questions or concerns.

Best,

 P.E., PMP, Chief Engineer

Border Patrol & Air and Marine (BPAM) PMO

LMI Contractor
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(b)(6);(b)(7)(C)
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Mobile:
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From:               
                        
                        
To:                   
                        
                        
Cc:                   
                        
                        

Subject:             FW: EPT New Roads-Summary of Engineering & Construction Site Visit

FYSA

Director, Business Operations Division

Border Patrol & Air and Marine Program Management Office

Facilities Management and Engineering

Office of Facilities and Asset Management

Mobile:

From:
Sent: Wednesday, November 08, 2017 10:19 AM
To:
Subject: FW: EPT New Roads-Summary of Engineering & Construction Site Visit

  _____

From:
Sent: Wednesday, November 08, 2017 9:29:18 AM
To:
Cc:

Subject: EPT New Roads-Summary of Engineering & Construction Site Visit

All,

Date:                 Wed Nov 08 2017 10:19:33 EST
Attachments:     MR - Priority Roads EPT.pdf

Bcc:
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Below is a summary of our site visit in relative to the new FY17 proposed roads.

Blackwater-Sector has dropped this proposed road from their requirements (we did not visit).

 Please let me know if you have any questions or concerns.
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(b) (7)(E)

(b) (5), (b) (7)(E)
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Best,

 P.E., PMP, Chief Engineer

Border Patrol & Air and Marine (BPAM) PMO

LMI Contractor

Mobile: 
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From:              
                        
                        
To:                  
                        
                        
Cc:

Subject:             FW: EPT New Roads-Summary of Engineering & Construction Site Visit

  _____

From:
Sent: Wednesday, November 08, 2017 9:29:18 AM
To:
Cc:

Subject: EPT New Roads-Summary of Engineering & Construction Site Visit

All,

Below is a summary of our site visit in relative to the new FY17 proposed roads.

Blackwater-Sector has dropped this proposed road from their requirements (we did not visit).

Date:                 Wed Nov 08 2017 10:18:37 EST
Attachments:     MR - Priority Roads EPT.pdf

Bcc:
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Please let me know if you have any questions or concerns.

Best,

 P.E., PMP, Chief Engineer

Border Patrol & Air and Marine (BPAM) PMO

LMI Contractor

Mobile: 
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From:               
                        
                        
To:                   
                        
                        
Cc:

Subject:             FW: EPT New Roads-Summary of Engineering & Construction Site Visit

  _____

From:
Sent: Wednesday, November 08, 2017 9:29:18 AM
To:
Cc:

Subject: EPT New Roads-Summary of Engineering & Construction Site Visit

All,

Below is a summary of our site visit in  relative to the new FY17 proposed roads.

Blackwater-Sector has dropped this proposed road from their requirements (we did not visit).

Date:                 Wed Nov 08 2017 10:02:50 EST
Attachments:     MR - Priority Roads EPT.pdf

Bcc:
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 Please let me know if you have any questions or concerns.

Best,

 P.E., PMP, Chief Engineer

Border Patrol & Air and Marine (BPAM) PMO

LMI Contractor

Mobile: 
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From:              
                       
                       
To:                  
                       
                       
                       
                       
                       
Cc:                  
                       
                       
                       
                       
                       
                       
                       
                       
                       
                       
                       

Subject:             EPT New Roads-Summary of Engineering & Construction Site Visit

All,

Below is a summary of our site visit in relative to the new FY17 proposed roads.

Blackwater-Sector has dropped this proposed road from their requirements (we did not visit).

Date:                 Wed Nov 08 2017 09:29:18 EST
Attachments:     MR - Priority Roads EPT.pdf

Bcc:

Page 284 of 834

BW23 FOIA CBP 010351
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(b) (5), (b) (7)(E)



 Please let me know if you have any questions or concerns.

Best,

, P.E., PMP, Chief Engineer

Border Patrol & Air and Marine (BPAM) PMO

LMI Contractor

Mobile:
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From:             
                       
                       
To:                 
                       
                       
                       
                       
                       
                       
                       
                       
                       
                       
                       
                       
                       
                       
                       
                       
                       
                       
Cc:                 
                       ;
                       
                       
                       
                       
                       
                       

Subject:             RE: Touch Base

OCC –

I apologize once again for continuing to move this meeting. I am going to cancel it for now until we have
a time to discuss internally. Stay tuned.

Director, Business Operations Division

Border Patrol & Air and Marine Program Management Office

Facilities Management and Engineering

Office of Facilities and Asset Management

Mobile: 

-----Original Appointment-----

Date:                 Tue Nov 07 2017 11:46:45 EST
Attachments:

Bcc:
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(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)
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From:
Sent: Friday, October 20, 2017 8:34 AM
To:

Cc: 

Subject: Touch Base
When: Tuesday, November 07, 2017 12:00 PM-12:30 PM (UTC-05:00) Eastern Time (US & Canada).
Where: Conference number: 

 << Message: RE: 21M approp question >>  << File: BORDER_ROADS_IAA_SOW_DRAFT-BPAM.
DOC >>

Agenda:

1. Waiver discussion

2. M&R of roads

3. New roads
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From:              
                       
                       
To:                  
                       
                       
Cc:                  
                       
                       
                       
                       
                       
                       
                       
                       

Subject:             Clearing Real Estate on Federal Lands

Attached, please find two power point slides…first is the standard SUP process, and second is the
waiver process required for wall construction in most cases.

Very Respectfully,

 JD/MBA/PMP

Real Estate Program Manager

LMI Government Consulting

Border Patrol Air and Marine

Program Management Office

Facilities Management and Engineering

U.S. Customs and Border Protection

Blackberry:

Date:                 Tue Nov 07 2017 10:45:43 EST
Attachments:     Planning Graphic - Federal Land Real Estate.pptx

Bcc:
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Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy.
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Waiver to Clear Real Estate on Federal 
Lands

PREDECISIONAL/FOR OFFICIAL USE ONLY

Planning Graphic - Federal Land Real Estate.pptx for Printed Item: 2134 ( Attachment 1 of 1)
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                       ; 
                       
                      
                      
Cc:                 
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      

Subject:             RE: Border Wall Integrated IPT Telecon; 
Participant Code:

All

Date:                 Mon Nov 06 2017 10:09:49 EST
Attachments:

Bcc:
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;
Cc:

Subject: Border Wall Integrated IPT Telecon;  Participant
Code:
When: Occurs every Monday effective 5/8/2017 until 1/1/2018 from 12:00 PM to 2:00 PM (UTC-05:00)
Eastern Time (US & Canada).
Where: As Required; Telecon

will dial in and act as meeting moderator (unless delegated).

Overall Meeting Agenda:

1.      Border Wall Policy / Executive Order Update: HQ USBP & OFAM

2.      Border Wall Program Funding & Schedule Update: OFAM

3.      Border Wall Requirements Update: HQ USBP

4.      Physical Wall RGV Update:  OFAM & HQ USBP

5.      Physical Wall San Diego Prototype Update:  OFAM & HQ USBP

6.      Technology Integration ( ) Update:  USBP/PMO

7.      Border Wall Technology Coordination:  OA/LSE

8.      Border Wall Integration Modeling Analysis:  OA/LSE & HQ USBP

9.      Border Wall Documentation:  OA/LSE, OFAM, HQ USBP

10.     Other Discussion Points:  All

11.     Wrap-Up:  OA/LSE

Page 331 of 834

BW23 FOIA CBP 010365

(b)(6);(b)(7)(C)
(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)
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From:             
                       
                       
To:                 
Cc:

Subject:             RE: AS2 San Diego SW Border Visit

thx

From:
Sent: Monday, November 06, 2017 8:59 AM
To:
Subject: Re: AS2 San Diego SW Border Visit

Yes. I’m set to go out Wednesday for this

Sent using OWA for iPhone

  _____

From:
Sent: Monday, November 6, 2017 8:51:27 AM
To:
Subject: [EXTERNAL] FW: AS2 San Diego SW Border Visit

Did this get sent to you?

From:
Sent: Thursday, November 02, 2017 12:40 PM
To

Date:                 Mon Nov 06 2017 09:24:46 EST
Attachments:

Bcc:
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From:
Sent: Thursday, November 02, 2017 8:49 AM
To:
Subject: FW: AS2 San Diego SW Border Visit

FYSA

(A) Operations Officer

United States Border Patrol / San Diego Sector

Information & Communication Division

Congressional Affairs & Community Relations

(office)

(cell)

From:
Sent: Tuesday, October 31, 2017 10:41 AM
To:
Subject: FW: AS2 San Diego SW Border Visit

FYI

Border Community Liaison

San Diego Field Office

Customs and Border Protection

Dept. of Homeland Security

Office:

FAX:  

Cell:    
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Best regards

From: 
Sent: Friday, November 3, 2017 12:24 PM
To: ; 
gov>;
Cc:

Subject: RE: Stadium Lights

 I don’t see any harm in investigating that option but would request 
 Hope our paths cross soon.

Best,

, P.E., PMP, Chief Engineer

Border Patrol & Air and Marine (BPAM) PMO

LMI Contractor

Mobile:

From: 
Sent: Wednesday, November 1, 2017 2:15 PM
To:
Cc:

Subject: Stadium Lights

Hello            I am in Texas wrapping up support to an S&T U/S trip to RGV, for him to
see the issues and listen to BP needs.
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1

Project Proposed on Land Managed by Other 
Govt Agencies:  Special Use Permit OR Waiver

Federal Lands - RE Considerations.ppt for Printed Item: 2160 ( Attachment 1 of 1)
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From:             
                       
                       
To:                 
                       
                       
Cc:                 
                       
                      
                      
                      ; 
                       
                       
                       
                       
                       
                       
                       
                       

Subject:             Real Estate for Federal (and Tribal) Lands

In response to your voicemail, I’m providing a slide on RE Considerations for Federal Lands.

I know you didn’t ask for it, but I’m also including my slide regarding Tribal Lands…just in case. :-)

Very Respectfully,

, JD/MBA/PMP

Real Estate Program Manager

LMI Government Consulting

Border Patrol Air and Marine

Program Management Office

Facilities Management and Engineering

U.S. Customs and Border Protection

Date:                 Thu Nov 02 2017 20:33:55 EDT
Attachments:     Federal Lands - RE Considerations.ppt

Bcc:

Page 369 of 834

BW23 FOIA CBP 010379

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)
(b) (6)

(b) (6)
(b) (6)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)



Blackberry:

Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy.
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From:               
                        
                        
To:                   
                        
                        
Cc:

Subject:             FW: Preview of RE Schedule Graphic for New Wall in RGV

fysa

From:
Sent: Thursday, November 02, 2017 3:42 PM
To:
Subject: FW: Preview of RE Schedule Graphic for New Wall in RGV
Importance: High

From:
Sent: Wednesday, November 01, 2017 4:14 PM
To:
Cc: ; 

; 
Subject: FW: Preview of RE Schedule Graphic for New Wall in RGV
Importance: High

Hi  can you please help get this in front of ?  It is for Kolbe.  My understanding is that it's
due Friday, and we wanted to ensure it's what he had envisioned - otherwise to let me know what about
it needs to be changed?

Date:                 Thu Nov 02 2017 15:46:09 EDT
Attachments:     RE Schedule Graphic_10-31-17.pptx

Bcc:
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I am on a plane about to leave DFW for RGV, and tomorrow I'll be in the field all day, so it's best to get
me the feedback today, so I can work on it tonight.

Thanks!!!

  _____

From:
Sent: Tuesday, October 31, 2017 5:47:14 PM
To: 
Cc: ; ; 
Subject: Preview of RE Schedule Graphic for New Wall in RGV

,

I wanted to provide you this preview of what I put together with  help, before we share it with the
larger audience of folks.

We want to ensure we’re on the right track.

Perhaps we can add more information to that regard into the slide, but it’s already pretty crowded with
information, so maybe it warrants another slide…

The assignment as and I understood it 

So, in the end, we opted 

Anyway, please take a look, and let us know what you think.

Happy Halloween!!!
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Very Respectfully,

, JD/MBA/PMP

Real Estate Program Manager

LMI Government Consulting

Border Patrol Air and Marine

Program Management Office

Facilities Management and Engineering

U.S. Customs and Border Protection

Blackberry:

Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy.
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From:              
                       
                       
To:                  
                       
                       
Cc:                  
                       
                       

Subject:             RE: CBP MOA for border tactical infrastructure

Looks good to me.

how about you?

, P.E., PMP, Chief Engineer

Border Patrol & Air and Marine (BPAM) PMO

LMI Contractor

Mobile:

From:
Sent: Thursday, November 2, 2017 10:57 AM
To:
Cc:
Subject: RE: CBP MOA for border tactical infrastructure

Thanks,

Date:                 Thu Nov 02 2017 13:47:54 EDT
Attachments:

Bcc:
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This communication might contain communications between attorney and client, communications that
are part of the agency deliberative process, or attorney-work product, all of which are privileged and not
subject to disclosure outside the agency or to the public. Please consult with the Office of Assistant
Chief Counsel, Indianapolis, U.S. Customs and Border Protection before disclosing any information
contained in this email.

From: 
Sent: Wednesday, November 01, 2017 11:49 AM
To:
Cc:
Subject: RE: CBP MOA for border tactical infrastructure

-My comments are in CAPS relative to your comments and I’ve attached the  levee wall
agreement

 P.E., PMP, Chief Engineer

Border Patrol & Air and Marine (BPAM) PMO

LMI Contractor

Mobile:

From:
Sent: Friday, October 20, 2017 2:14 PM
To:
Subject: RE: CBP MOA for border tactical infrastructure
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Thanks,

This communication might contain communications between attorney and client, communications that
are part of the agency deliberative process, or attorney-work product, all of which are privileged and not
subject to disclosure outside the agency or to the public. Please consult with the Office of Assistant
Chief Counsel, Indianapolis, U.S. Customs and Border Protection before disclosing any information
contained in this email.

From:
Sent: Monday, October 16, 2017 8:25 PM
To:
Subject: FW: CBP MOA for border tactical infrastructure

-ready to rock n roll?

, P.E., PMP, Chief Engineer

Border Patrol & Air and Marine (BPAM) PMO

LMI Contractor

Mobile:

From: Padinare Unnikrishna [mailto:Padinare.Unnikrishna@ibwc.gov]
Sent: Monday, October 16, 2017 4:52 PM
To:
Cc:  Jose Nunez <Jose.Nunez@ibwc
.gov>
Subject: Re: CBP MOA for border tactical infrastructure
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 Just following up to see if there has been any movement on the draft MOA that we shared back
in early September.

Thanks

Unni

>>> Padinare Unnikrishna 9/6/2017 3:56 PM >>>

Please find attached the draft MOA along with comments from our Legal. After you and your Legal have
reviewed the document, let us schedule a conference call to go over any discussion points.

Thanks

Unni
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From:                 Padinare Unnikrishna
                         <padinare.unnikrishna@ibwc.gov>
To:                  
                       
                       
Cc:                  
                       
                       ; Jose
                         Nunez <jose.nunez@ibwc.gov>

Subject:             RE: CBP MOA for border tactical infrastructure

Thanks, 
>>> 11/1/2017 10:54 AM >>>

We should have our comments back to you shortly. Thank you for your patience.

 P.E., PMP, Chief Engineer
Border Patrol & Air and Marine (BPAM) PMO
LMI Contractor
Mobile: 

From: Padinare Unnikrishna [mailto:Padinare.Unnikrishna@ibwc.gov]
Sent: Monday, October 16, 2017 4:52 PM
To: 
Cc: ; Jose Nunez <Jose.Nunez@ibwc
.gov>
Subject: Re: CBP MOA for border tactical infrastructure

 - Just following up to see if there has been any movement on the draft MOA that we shared back
in early September.

Thanks
Unni
>>> Padinare Unnikrishna 9/6/2017 3:56 PM >>>

Please find attached the draft MOA along with comments from our Legal. After you and your Legal have
reviewed the document, let us schedule a conference call to go over any discussion points.

Thanks
Unni

Date:                 Thu Nov 02 2017 13:26:57 EDT
Attachments:

Bcc:
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From:              
                       
                       
To:                  
                       
                       
Cc:                  
                       
                       
                       
                       
                       
                        

Subject:             RE: AS1 prototype vist 9/10 Nov 17

Thank you Sir.

Division Chief

San Diego Sector

U.S. Border Patrol

Office: ǀ Mobile:

From: 
Sent: Thursday, November 02, 2017 9:34 AM
To:
Cc:

Subject: AS1 prototype vist 9/10 Nov 17

s available – pls coordinate the details with him and cc  - thx

Director, BPAM PMO

(desk)

Date:                 Thu Nov 02 2017 12:48:30 EDT
Attachments:

Bcc:
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(mobile)
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From:              
                       
                       
To:                  
                       
                       
Cc:                  
                       
                       
                       
                       
                       
                       

Subject:             RE: AS1 prototype vist 9/10 Nov 17

I just sent the attached to  Let me know if you want to talk.

Division Chief

San Diego Sector

U.S. Border Patrol

Office: ǀ Mobile:

From:
Sent: Thursday, November 02, 2017 9:34 AM
To: 
Cc:

Subject: AS1 prototype vist 9/10 Nov 17

 is available – pls coordinate the details with him and cc  - thx

Date:                 Thu Nov 02 2017 12:41:59 EDT
Attachments:     FW: AS2 San Diego SW Border Visit (1).msg
                          2017 11 09 San Diego CA - Short Option.docx

Bcc:
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Director, BPAM PMO

(desk)

(mobile)
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 P.E., PMP, Chief Engineer

Border Patrol & Air and Marine (BPAM) PMO

LMI Contractor

Mobile: 

From:
Sent: Friday, October 20, 2017 2:14 PM
To:
Subject: RE: CBP MOA for border tactical infrastructure

Thanks,

This communication might contain communications between attorney and client, communications that
are part of the agency deliberative process, or attorney-work product, all of which are privileged and not
subject to disclosure outside the agency or to the public. Please consult with the Office of Assistant
Chief Counsel, Indianapolis, U.S. Customs and Border Protection before disclosing any information
contained in this email.

From:
Sent: Monday, October 16, 2017 8:25 PM
To: 
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Subject: FW: CBP MOA for border tactical infrastructure

ready to rock n roll?

, P.E., PMP, Chief Engineer

Border Patrol & Air and Marine (BPAM) PMO

LMI Contractor

Mobile: 

From: Padinare Unnikrishna [mailto:Padinare.Unnikrishna@ibwc.gov]
Sent: Monday, October 16, 2017 4:52 PM
To:
Cc: ; Jose Nunez <Jose.Nunez@ibwc
.gov>
Subject: Re: CBP MOA for border tactical infrastructure

- Just following up to see if there has been any movement on the draft MOA that we shared back
in early September.

Thanks

Unni

>>> Padinare Unnikrishna 9/6/2017 3:56 PM >>>

Please find attached the draft MOA along with comments from our Legal. After you and your Legal have
reviewed the document, let us schedule a conference call to go over any discussion points.

Thanks

Unni

Page 407 of 834

BW23 FOIA CBP 010402

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6),(b)(7)(C)



                                                                                                                                
                                                                                                                                
                                                                                                                                
                                                                

  INTERAGENCY AGREEMENT BETWEEN
UNITED STATES CUSTOMS AND BORDER PROTECTION

AND
UNITED STATES SECTION, INTERNATIONAL BOUNDARY

AND WATER COMMISSION

1

Amended CBP IBWC MOA 11_1_17.doc for Printed Item: 2176 ( Attachment 1 of 1)

Page 410 of 834

BW23 FOIA CBP 010403

(b) (5)



2

Amended CBP IBWC MOA 11_1_17.doc for Printed Item: 2176 ( Attachment 1 of 1)
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3

Amended CBP IBWC MOA 11_1_17.doc for Printed Item: 2176 ( Attachment 1 of 1)
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4

Amended CBP IBWC MOA 11_1_17.doc for Printed Item: 2176 ( Attachment 1 of 1)
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5

Amended CBP IBWC MOA 11_1_17.doc for Printed Item: 2176 ( Attachment 1 of 1)
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6

Amended CBP IBWC MOA 11_1_17.doc for Printed Item: 2176 ( Attachment 1 of 1)
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7

Amended CBP IBWC MOA 11_1_17.doc for Printed Item: 2176 ( Attachment 1 of 1)
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8

Amended CBP IBWC MOA 11_1_17.doc for Printed Item: 2176 ( Attachment 1 of 1)
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9

Amended CBP IBWC MOA 11_1_17.doc for Printed Item: 2176 ( Attachment 1 of 1)
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10

Amended CBP IBWC MOA 11_1_17.doc for Printed Item: 2176 ( Attachment 1 of 1)
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11

Amended CBP IBWC MOA 11_1_17.doc for Printed Item: 2176 ( Attachment 1 of 1)
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From:              
                       
                       
To:                  
                       
                       
Cc:                  
                       
                       
                       
                       
                       
                       

Subject:             RE: Relocatable.

Thank you.

  _____

From:
Sent: Thursday, November 02, 2017 10:50:51 AM
To:
Cc:
Subject: RE: Relocatable.

Will do.
 what's a good time for you to talk?

, PMP (CTR)
Real Estate Specialist
LMI Government Consulting
Border Patrol and Air & Marine
Program Management Office
Facilities Management and Engineering
Cell:
________________________________________
From:
Sent: Thursday, November 02, 2017 10:49:33 AM
To:
Cc:
Subject: Relocatable.

 If you would please reach out to to discuss the RE lay down of the Relocatable towers.

Thank you.

Date:                 Thu Nov 02 2017 10:51:27 EDT
Attachments:

Bcc:
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From:               
                        
                        
                        
To:                   
                        
                        
                        
                        
                        
                        
                        
Cc:

Subject:             FW: Prototype Wall / C1 Action Item

FYI

BPAM Project Manager

LMI Contractor

From:
Sent: Wednesday, November 01, 2017 5:46 PM
To:

Subject: FW: Prototype Wall / C1 Action Item

FYI

BB

SDC FIM

From:

Date:                 Thu Nov 02 2017 10:18:50 EDT
Attachments:     Prototype Wall - C1 Action Item.pdf

Bcc:
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Sent: Tuesday, October 31, 2017 8:49 AM
To:

Subject: FW: Prototype Wall / C1 Action Item

All,

Signed memorandum sent to HQ.

Thank you,

Acting Deputy Director Logistics

San Diego Sector

From:
Sent: Monday, October 30, 2017 9:02 AM
To: 
Cc:
Subject: Prototype Wall / C1 Action Item

Good morning,

Please see the attached memo on behalf of San Diego Sector re: Prototype Wall / C1 Action Item.

Questions may be directed to Director of Logistics, at .

Thank you,

San Diego Sector Border Patrol

Phone:
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Fax:

Page 427 of 834

BW23 FOIA CBP 010417

(b)(6);(b)(7)(C)









From:                
                         
                         
                         
To:                    
                         
                         
Cc:

Subject:             FW: Preview of RE Schedule Graphic for New Wall in RGV

Let  know what you think. Printed on your chair.

From: 
Sent: Wednesday, November 01, 2017 4:14 PM
To:
Cc: ;

;
Subject: FW: Preview of RE Schedule Graphic for New Wall in RGV
Importance: High

Hi  can you please help get this in front of ?  It is for Kolbe.  My understanding is that it's
due Friday, and we wanted to ensure it's what he had envisioned - otherwise to let me know what about
it needs to be changed?

I am on a plane about to leave DFW for RGV, and tomorrow I'll be in the field all day, so it's best to get
me the feedback today, so I can work on it tonight.

Thanks!!!

  _____

From:
Sent: Tuesday, October 31, 2017 5:47:14 PM
To:
Cc:  ; 
Subject: Preview of RE Schedule Graphic for New Wall in RGV

Date:                 Wed Nov 01 2017 16:31:44 EDT
Attachments:     RE Schedule Graphic_10-31-17.pptx

Bcc:
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I wanted to provide you this preview of what I put together with help, before we share it with the
larger audience of folks.

We want to ensure we’re on the right track.

Perhaps we can add more information to that regard into the slide, but it’s already pretty crowded with
information, so maybe it warrants another slide…

The assignment as and I understood it 

So, in the end, we opted 

Anyway, please take a look, and let us know what you think.

Happy Halloween!!!

Very Respectfully,

 JD/MBA/PMP

Real Estate Program Manager

LMI Government Consulting

Border Patrol Air and Marine

Program Management Office

Facilities Management and Engineering
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U.S. Customs and Border Protection

Blackberry:

Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy.
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is the mock-up with variation in the composition. If you look closely at the straight,
you can see the are numbered, which corresponds to the composition.

(Contractor)

Desk:

Cell:

From:
Sent: Wednesday, November 01, 2017 10:00 AM
To: ;

;
Subject: RE: Mock-ups layout

Looking at the individual pictures, I believe the  next to  in your powerpoint layout is actually 

The file designation in your pictures of the mockups has a for each wall. Eg. 
 

Thanks again,

From:
Sent: Wednesday, November 1, 2017 9:50 AM
To: ;

 
Subject: RE: Mock-ups layout
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Good morning. A few questions/comments.

Thank you,

From:
Sent: Wednesday, November 1, 2017 9:12 AM
To: ;

Subject: RE: Mock-ups layout

I am about 90% sure about the mock-up layout.  please double check and add any relevant
details.

(Contractor)

Desk:

Cell: 

From:
Sent: Wednesday, November 01, 2017 8:00 AM
To:
Subject: RE: Mock-ups layout

Page 442 of 834

BW23 FOIA CBP 010429

(b) (6)

(b)(6);(b)(7)(C)

(b) (6)
(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b) (6)

(b)(6);(b)(7)(C)

(b) (5)



Thanks

From:
Sent: Tuesday, October 31, 2017 5:27 PM
To:
Subject: Mock-ups layout

I created the layout and sent it for review. Will send it along as soon as I get it approved/fixed.

Thanks,

(Contractor)

Desk: 

Cell:
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-----Original Appointment-----
From:
Sent: Tuesday, October 31, 2017 1:31 PM
To:

 

;
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Cc:  CALVO, KARL
H.; 

Subject: [EXTERNAL] RGV Gates Weekly Update
When: Tuesday, October 31, 2017 2:30 PM-3:30 PM (UTC-05:00) Eastern Time (US & Canada).
Where: 
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LMI Contractor
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From:            
                     
                     
                     
To:                
                     
                     
                     
                     
                     
                     
Cc:                
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     
                     

Subject:             RE:  RESPONSE REQUIRED: RE: Review of S1/S2 and OMB Comments and
Changes to BSIP (Response) DUE: 10/30 @ 3PM (Mon) LEAD:

Prototype Completion date was actually Oct 24

SDC replacement RFP issued 18 Oct

BPAM Project Manager

Date:                 Wed Nov 01 2017 11:21:20 EDT
Attachments:     image001.png

Bcc:
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LMI Contractor

From:
Sent: Wednesday, November 01, 2017 11:08 AM
To:

Cc:

Subject: RE:  RESPONSE REQUIRED: RE: Review of S1/S2 and OMB Comments and
Changes to BSIP (Response) DUE: 10/30 @ 3PM (Mon) LEAD: 

Good Morning,

Let me know when this is good to submit, OFAM/ES was pinging for it this morning.

Thanks,

Communications Specialist, Business Operations Division

Strategic Analysis, Inc.

Border Patrol & Air and Marine Program Management Office (BPAM PMO)

Facilities Management & Engineering

Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
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From:
Sent: Tuesday, October 31, 2017 4:29 PM
To:
Cc:

Subject: RE:  RESPONSE REQUIRED: RE: Review of S1/S2 and OMB Comments and
Changes to BSIP (Response) DUE: 10/30 @ 3PM (Mon) LEAD: 

Good afternoon,

So…we were tasked on a few items in the attachment; but in the end, we were asked to comment on
BSIP #30 (starting page 67). The blue highlighted text below is what was asked of us to verify/update.
The yellow highlighted text below include a few items I noticed could be updated.

Please review. If I don’t hear from you, I will find you tomorrow.

Happy Halloween – going to eat all the candy before the kids come knocking.

BSIP Initiative #30:          Border Wall

OVERVIEW:  Physical barriers are a core component of OPCON, assisting with impeding and denying
illegal border crossings.  There are more than 600 miles of physical barriers currently deployed on the
southwest border.  The last major initiative to construct barriers occurred between 2006 and 2008.
Recently, EO 13767 reinforced the focus on building border walls.  This investment initiative focuses on
replacing outdated walls and barriers that are already in existence along the southern border.  It also
seeks to create new physical barriers that can enhance OPCON along the southern border.

CBP surveyed the entire border and identified the border areas that have the most significant impact on
border security given the current traffic, trends, and threats. Appendix B outlines the methodology for
impedance and denial that was used to identify priority areas. If CBP builds border walls in the 
identified priority areas, coupled with technology investment and changes to immigration enforcement
statutes and policies, we are confident that we will be able to achieve operational control of the border.
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*Construction is estimated to start in February 2018.

Vehicle Barrier Replacement:  Funded with FY 2017 enacted appropriations, this project will
replace approximately miles of vehicle barrier with wall.  This is located on the west side
of the POE in Dona Ana County, New Mexico, next to the U.S./Mexico border.

*The A/E contract was awarded on June 14, 2017.
*USACE released the RFP on September 20, 2017.
*The construction contracts are estimated to be awarded at the end of December 2017.
*Construction is estimated to start in late January 2018.

Pedestrian Wall Replacement:  Funded with FY 2017 enacted appropriations, this project
involves replacing approximately  miles of  fence with wall.  This will be
located on the west side of the in El Paso County, Texas.  The project
area is located next to the Rio Grande River.

*The A/E contract was awarded on June 14, 2017.
*USACE re-issued the RFP on October 27, 2017, due to an initial lack of interest from the unrestricted
MATOC pool to which this was initially advertised.
*The construction contracts are estimated to be awarded in early January 2018.
*Construction is estimated to start in April 2018.

Rio Grande Valley (RGV) Gates:  Funded with FY 2017 enacted appropriations, this project will
complete a previous initiative by filling in the remaining gaps within the primary pedestrian wall with the
installation of 35 motorized gates, which will be additional to the 42 existing gates that were installed in
2012.  These gates are located in Cameron and Hidalgo counties.

*The A/E contract was awarded on June 14, 2017.
*Construction schedule is pending real estate clearance.

RGV Levee Wall System:  Included in the FY 2018 President’s Budget, this project is for the
construction of approximately miles of Levee Wall System in the Station areas
of responsibility.  Milestones for the initial three miles are as follows, assuming BPAM PMO receives
funding by December 26, 2017:

*The A/E contract was awarded on June 14, 2017.
*USACE is ready to advertise the RFP, pending appropriations.
*The construction contract is estimated to be awarded mid-April.
*Construction is estimated to start end of  April 2018.

RGV Wall System:  Included in the FY 2018 President’s Budget, this project is for the construction of
approximately miles of Wall System in the  Stations.  This border
barrier system includes a combination of various types of infrastructure such as wall, lighting,
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and other related technology, and roads.

*Schedule and milestones are to be developed.

San Diego Secondary Wall Replacement:  Included in the FY 2018 President’s Budget, this project
involves the removal and replacement of 14 miles of existing secondary pedestrian wall, starting and
spanning 14 miles east of the ocean,   The
replacement wall will be based on the design standards developed from the prototype project.

*USACE estimates will be ready to advertise in March 2018.
*The construction contract is estimated to be awarded in June 2018.
*Construction is estimated to start in September 2018.

Activity Type

*Miles/
Count

Funding

FY 2017

FY 2018

Q1

Q2

Q3

Q4

FY 2017 Enacted

Gates1

35
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Replacement Wall4

40

Road Construction

26

Road Maintenance

758
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FY 2018 Budget3

Wall System (San Diego)

14

Wall System (RGV)

Levee Wall System (RGV)
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Password highlighted in email chain below

Thank you!

Senior Task Manager

Agile Group

Office of Facilities and Asset Management

U.S. Customs and Border Protection

Mobile:

From:
Sent: Monday, October 30, 2017 1:45 PM
To:

Cc:
Subject: FW: Review of S1/S2 and OMB Comments and Changes to BSIP

Good afternoon OFAM, OF, OAct, and HRM,

Please see the task attached and below and provide a response by no later than COB today, in order to
provide for a short Front Office review.

Thank you,

Enterprise Services ExecSec
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The attached version of the BSIP includes edits and changes from these sources of guidance. It also
includes comments from OMB. Most of the edits/comments have been addressed, but there are specific
issues that need to be reviewed. The FY18 and FY19 Congressional Justification were the source
documents for most of the information for the new initiatives and the funding amounts in this version.
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All USBP initiatives for review:

p.36, #1

p.37, #2

P.39, #4

p.41, #5

p.42, #6

p.44, #7 (TACCOM added)

p.45, #8
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p.47, #9

p.48, #10

p.49, #11

p.51, #12

p.51, #13

p.52, #14

p.53, #15

p.63, #24

p.64, #26

AMO
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P. 38, #3

p.41, #6

p.44, #7 (TACCOM added)

p.54, #16

p.55, #17

p.56, #18

p.57, #19

p.58, #20

p.60, #21

p.61, #22

p.62, #23

p.63, #25 

p.64, #27

p.68, #29

OFO

p.70
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All OFO Initiatives for review:

p.70, #30

p.71, #31

p.71, #32

p.73, #33

p.75, #34

p.75, #35

p.76, #36

p.76, #37

p.77, #38

p.77, #39

p.79, #40

p.80, #41

p.82, #42

p.82, #43

p.83, #44

p.83, #45

ES

p.22-90

New intiitaives added – please review.
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Requestor

OS – IPD,

Notes

Due to CBP Tasking

NLT 10 AM Tuesday October 31, 2017

Please advise ASAP if any other office needs to be added as a required coordinator

Required Coordinators - Please provide input to the lead office as soon as possible.

Tasker information, contact lists, and templates can be found online at 
 Please ensure that your response adheres to the guidelines

set forth in the CBP Style Book, which can be found at   Please do not
modify subject lines as we use them for tracking purposes.

* Please note: if you receive a duplicate tasking from OC BRIEFING STAFF please cc them on your
response to us. Thank you.
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From:              
                        
                        
To:                  
Cc:

Subject:             RE: [EXTERNAL] RE:  RE:  RE: ELP Roads

Agree - thx

________________________________________
From:
Sent: Tuesday, October 31, 2017 8:42:12 PM
To:
Subject: RE: [EXTERNAL] RE:  RE:  RE: ELP Roads

Assuming reach out to you I think this is a good news story. s doing a really good job
from my perspective. He just doesn't know what he doesn't know but at least asks questions...and G2
responded correctly as well.

-----Original Message-----
From:
Sent: Tuesday, October 31, 2017 6:56 PM
To
Subject: [EXTERNAL] RE: RE: RE: ELP Roads

Thx

______ ________________
From:
Sent: Tuesday, October 31, 2017 6:35:12 PM
To:
Subject: FW: [EXTERNAL] RE:  RE: ELP Roads

FYEO

From:
Sent: Tuesday, October 31, 2017 5:30 PM
To:
Subject: [EXTERNAL] RE: RE: ELP Roads

10-4.  Thanks.

, Program Manager / COR II U.S. Customs and Border Protection Border Patrol & Air and
Marine Program Management Office (BPAM PMO) Tactical Infrastructure Division (Maintenance &
Repair)

Offfice
Cell

Date:                 Wed Nov 01 2017 08:27:48 EDT
Attachments:

Bcc:

Page 515 of 834

BW23 FOIA CBP 010460

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C) (b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)





From:
Sent: Monday, October 30, 2017 11:07 AM
To:
Subject: RE: ELP Roads

Do you have any pictures you can share the depict the concerns?

From:
Sent: Monday, October 30, 2017 1:06 PM
To:
Subject: [EXTERNAL] RE: ELP Roads

Tried calling you this morning to discuss something on the fence design.  When you get a
chance, can you all me at 
Thanks.

, Program Manager / COR II U.S. Customs and Border Protection Border Patrol & Air and
Marine Program Management Office (BPAM PMO) Tactical Infrastructure Division (Maintenance &
Repair)

Offfice
Cell

From:
Sent: Sunday, October 29, 2017 6:48 AM
To:

Subject: RE: ELP Roads

My itinerary is attached. Basically planning on a day and half in ELP to see the roads. Note-that I'm
heading to Huntsville, AL after ELP for some LMI related business.

While in ELP, I'm staying at the Hilton Garden Inn near the airport and have reserved a rental car we
can share if you'd like.

Best,

From:
Sent: Saturday, October 28, 2017 10:27 AM
To:

Subject: [EXTERNAL] RE: ELP Roads

That works for me.
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From:
Sent: Friday, October 27, 2017 5:35 PM
To:
Cc:

Subject: RE: ELP Roads

Yes-please ask to request.

From:
Sent: Friday, October 27, 2017 5:33 PM
To:
Cc:

Subject: [EXTERNAL] RE: ELP Roads

That would work for me.  Did you want me to have try and request a chopper for Animas from
AMO, or does that request come from higher up?

 Program Manager / COR II U.S. Customs and Border Protection Border Patrol & Air and
Marine Program Management Office (BPAM PMO) Tactical Infrastructure Division (Maintenance &
Repair)

Offfice
Cell

From:
Sent: Friday, October 27, 2017 3:31 PM
To:
Cc:

Subject: ELP Roads

Would the 6th and 7th work as far as seeing ELP's proposed roads? My thinking is to fly into town on
the morning of the 6th and departing either on the afternoon of the 7th or first thing on the 8th. I have to
head to Huntsville, A:L from ELP. Will that work for you two?

Best,

, PE
Program Director
7940 Jones Branch Drive, Tysons, VA 22102
Office:
Cell:

<image001.png><http://www.lmi.org/>

Learn more at www.lmi.org<http://www.lmi.org/> or follow us on: <image002.gif><https://www.facebook.
com/lmi.org> | <image003.gif><https://twitter.com/lmi_org> | <image004.gif><https://www.linkedin.
com/company/lmi>
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                       ;
                        
                        
                        
                        
                        
                        
                        
                        
                        
                        
                        
                        
                        
                        
                        
                        
                        
                        
                        
                        
                        
                        
                        
                        
Cc:

Subject:             RE: RGV Wall Weekly Update - 10/30/2017- Meeting Notes

Hi          myself and others were not able to open the link.    Probably our IT security.   Would it
be possible to copy the info to a Word doc attachment?

Thank you

From:
Sent: Tuesday, October 31, 2017 3:21 PM
To:

Date:                 Wed Nov 01 2017 07:59:16 EDT
Attachments:

Bcc:
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;

;  

Subject: RGV Wall Weekly Update - 10/30/2017- Meeting Notes

Link to meeting notes: RGV Wall Weekly Update - 10/30/2017

RGV Wall Weekly Update - 10/30/2017

Monday, October 30, 2017

12:56 PM

Meeting Date: 10/30/2017 1:00 PM

Location: Conference access number:  Participant code is: 

Link to Outlook Item: click here

Invitation Message

Topics for Discussion:

·         PRD Status- RGV Complete, RGV hrough on hold.

·         Schedule- Discussing using existing funds to USACE to get started earlier. Priority is RGV
and then RGV  CR funds do not apply to wall activities.

·          Discuss the schedule based upon receipt of funds on 26 DEC 2017., See the IMS:

·         Receipt of funding at the USACE is 10 Jan

·         Start redesign work 11 Jan

·         RTA: 30 Jan

·         Receipt of Proposals: 28 FEB

·         Cost estimate/Scope-  

·         Acquisition
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·         Environmental- ENV survey for RGV this week on Federally owned lands only.

·         Real Estate-

·         $ title abstract contract underway for Starr Co

·         Hidalgo Co. we have an 80% picture of who owns what property. A contract will be let in the near
future to determine the remaining 20% .

·         Outreach/Communications- Responses to the project scoping letters are being developed. 160
responses- primarily federal/state agencies, Native American tribes.

Participants

Created with Microsoft OneNote 2013.
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From:             
                      
                      
To:                 
                      
                      
                      
                      
                      
                      
Cc:                 
                      
                      
                      
                      
                      
                      
                      
                      
                      
                      

Subject:             RE: Report?

Confession – I have a copy of the final (attached) reached out to to get me a copy last
week after EAC Kolbe brought it up at the IPT.  Full intention of reviewing it – but it hasn’t happened.

– can you print for please? I will also review.

Director, Business Operations Division

Border Patrol & Air and Marine Program Management Office

Facilities Management and Engineering

Office of Facilities and Asset Management

Mobile: 

From:
Sent: Tuesday, October 31, 2017 11:52 AM

Date:                 Wed Nov 01 2017 07:03:47 EDT
Attachments:     Final Report 31AUG2017 v01.docx

Bcc:
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To:

Cc:

Subject: RE:  Report?

True but I haven’t seen the final yet

From: 
Sent: Tuesday, October 31, 2017 11:13 AM
To:

Cc:

Subject: RE: Report?

Last I checked, was going to do an initial review and then send to me to review over top. It’s
possible I’m behind, but that’s my last note.

From:
Sent: Tuesday, October 31, 2017 11:12 AM
To:

Cc: 

Subject: Report?

– do you guys know the status of the  report?  I think as of the last IPT it was with
OFAM/BPAM for review.

I just don’t want us caught off guard if Kolbe asks on Thursday.
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Thanks,

Special Projects Analyst

Agile Group

Office of Facilities and Asset Management

U.S. Customs and Border Protection

Mobile:
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From:             
                       
                       
                       
To:                 
                       
                       
Cc:

Subject:             FW: Action: Review Impedance and Denial TEMP and RGV Annex

Border Patrol & Air and Marine Program Management Office (BPAM PMO)

Facilities Management & Engineering

Office: 

Cell:

Click Here to view the FMB team listed with areas of responsibility.

Click Here to view the PRR tracker.

Click Here to view the IAA Tracker

From:
Sent: Thursday, October 26, 2017 9:37 AM
To:

Date:                 Tue Oct 31 2017 08:50:34 EDT
Attachments:     20171021_ID TEMP_v0.6.pdf
                          20171022_RGV Segement Annex_v0.4.pdf
                          ID TEMP comments v1.0.xlsx

Bcc:
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TEST & EVALUATION MASTER PLAN 4 

(TEMP) 5 
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Revision A 8 
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October 2017 10 

 11 

DEVELOPED BY: 12 

Operations Support (OS), 13 

Land Systems Operational Test Authority (LSOTA) 14 

1901 South Bell Street 15 
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Distribution Statement: Distribution authorized to U.S. Department of Homeland Security (DHS) and DHS 18 
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United States Customs and Border Protection 71 
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From:               
                        
                        
To:                   
                        
                        
                        
                        
Cc:

Subject:             RE: Wall AA Results

Negative

 PE
LMI Contractor
BPAM Chief Engineer

Sent from Samsung Galaxy
________________________________________
From:
Sent: Monday, October 30, 2017 2:32:05 PM
To:
Subject: FW: Wall AA Results

did you provide input to the scoring -?

From: (CTR)
Sent: Monday, October 30, 2017 2:17 PM
To:
Cc:

Subject: Wall AA Results

Please find attached a courtesy copy of the Wall AA results sent to Mr. Borkowski, including his results
review comments. We are waiting for the USBP decision on which option(s) they prefer, based on these
results. This decision will be added as the last slide.

A results briefing will be forthcoming.

Thanks,

 ESEP

Date:                 Tue Oct 31 2017 06:42:19 EDT
Attachments:

Bcc:
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[cid:image002.png@01D1DCED.BAAEE900] Team (CTR)
Requirements & Architectures Section
Systems Analysis Evaluation Branch
Systems Engineering Division
Office of Acquisition
U.S. Customs and Border Protection
W:
Email: 
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From:             
                       
                       
To:                 
                       
                       
Cc:

Subject:             RE: Client Satisfaction Survey for LMI Task: CBP Support PPES (EFS63)

Great, thank you sir.

  _____

From:
Sent: Monday, October 30, 2017 4:42:32 PM
To:
Subject: RE: Client Satisfaction Survey for LMI Task: CBP Support PPES (EFS63)

done

From:
Sent: Monday, October 30, 2017 4:26 PM
To:
Subject: FW: Client Satisfaction Survey for LMI Task: CBP Support PPES (EFS63)

Thanks again

v/r

From:

Date:                 Mon Oct 30 2017 17:29:52 EDT
Attachments:

Bcc:
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Sent: Thursday, October 19, 2017 3:11 PM
To:
Cc:

Subject: FW: Client Satisfaction Survey for LMI Task: CBP Support PPES (EFS63)

Good afternoon 

As discussed, I am forwarding you the below email from LMI’s COO,

By the way, reference in the subject line to “CBP Support PPES (EFS63)” is an internal designation
within LMI for the base year of the TABBS subcontract we have under E3.

E3 concurred with LMI asking you for direct feedback regarding the LMI team’s performance in
supporting BPAM this last FY, the results of which we will of course share with E3.

Thank you sir!

Very Respectfully,

, JD/MBA/PMP

Real Estate Program Manager

LMI Government Consulting

Border Patrol Air and Marine

Program Management Office

Facilities Management and Engineering

U.S. Customs and Border Protection

Blackberry: 
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Excel as a trusted strategic partner enhancing

Border Patrol's proud legacy.

  _____

From: 
Sent: Wednesday, October 4, 2017 12:46:52 PM
To:
Cc:
Subject: Client Satisfaction Survey for LMI Task: CBP Support PPES (EFS63)

We appreciate the opportunity to work with your organization on the project 'CBP Support PPES' led by
LMI’s Project Leader, 

As part of LMI's effort to continuously improve the quality of our products and services, we ask our
customers to share with us their opinions on our performance at the conclusion of every project. This
type of feedback is vital if we are to remain an effective and responsive provider of management
services to government organizations. By taking a few moments to complete the attached survey, you
will help us ensure that our business processes continue to produce the high-quality products that have
become our trademark.

I encourage you to contact me at or email me at if you would like to
discuss our performance further.

Please click here to take the survey:

https://customersurvey.lmi.org/response.aspx?id=01429c6d-6330-4291-be47-a69d48bede74

If you do not want to take this survey, click the link below to opt out:

https://customersurvey.lmi.org/optout.aspx?id=01429c6d-6330-4291-be47-a69d48bede74

Sincerely,

Chief Operating Officer

LMI
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From:               
                        
                        
                        
                        
To:                   
                        
                        
Cc:

Subject:             FW: Touch Base

Pls add

-----Original Appointment-----
From:
Sent: Friday, October 20, 2017 8:34 AM
To:

Cc:
Subject: Touch Base
When: Monday, October 30, 2017 3:30 PM-4:30 PM (UTC-05:00) Eastern Time (US & Canada).
Where: Conference number Participant code:

<<RE: approp question>> <<BORDER_ROADS_IAA_SOW_DRAFT-BPAM.DOC>>

Agenda:

1. Waiver discussion

2. M&R of roads

3. New roads

Date:                 Mon Oct 30 2017 14:12:09 EDT
Attachments:     BORDER_ROADS_IAA_SOW_DRAFT-BPAM.DOC
                          RE: approp question (2).msg

Bcc:
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BORDER BARRIER SYSTEMS

INTERAGENCY AGREEMENT
STATEMENT OF WORK

BETWEEN
U.S. CUSTOMS AND BORDER PROTECTION AND

U.S. ARMY CORPS OF ENGINEERS 

BORDER_ROADS_IAA_SOW_DRAFT-BPAM.DOC for Printed Item: 2231 ( Attachment 1 of 2)
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Financial Management Branch
BB:
 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy
 
From:

Sent: Thursday, October 19, 2017 4:04 PM
To: 
Cc:

Subject approp question
 
Quick question.  

 

 (FIMs are supposed to get back to me by 30OCT with their prioritized lists).

RE: approp question (2).msg <extracted> for Printed Item: 2231 ( Attachment 2 of 2)
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From:               
                         
                         
To:                   
                         
                         
Cc:

Subject:             RE: see my comment

Copy-just sent you a meeting invite for tomorrow morning

 P.E., PMP, Chief Engineer

Border Patrol & Air and Marine (BPAM) PMO

LMI Contractor

Mobile:

From:
Sent: Monday, October 30, 2017 1:03 PM
To:
Subject: see my comment

Director, BPAM PMO

 (desk)

(mobile)

Date:                 Mon Oct 30 2017 13:08:21 EDT
Attachments:     image001.png

Bcc:
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From:               
                         
                         
To:                   
                         
                         
Cc:

Subject:             RE: Wall_MP_EvaluationStrategy_rev006.pptx

Yes and I would like to discuss

________________________________________
From:
Sent: Monday, October 30, 2017 1:00:45 PM
To:
Subject: RE: Wall_MP_EvaluationStrategy_rev006.pptx

Yes-do you need a white paper?

, P.E., PMP, Chief Engineer
Border Patrol & Air and Marine (BPAM) PMO
LMI Contractor
Mobile: 

From:
Sent: Monday, October 30, 2017 9:30 AM
To:
Subject: Wall_MP_EvaluationStrategy_rev006.pptx

Are you able to help on the evaluations and assessment phase

Date:                 Mon Oct 30 2017 13:01:28 EDT
Attachments:

Bcc:
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From:           
                     
                     
                     
To:               
                     
                     
                     
                     
                     
                     
                     
                     
Cc:               
                     
                     
                     
                     
                     
                     
                     
                     
                     

Subject:             RE: Prototype Hotwash

I recommend that the Hot Wash be broken up into two parts; the Unified Resolve portion which it looks
like you will be attending, and then a second part which we can have in DC involving Contracting,
Communications, Lessons Learned from the UR Hot Wash to share with USACE, etc.

From:
Sent: Friday, October 27, 2017 1:36 PM
To

Cc:

Subject: RE: Prototype Hotwash

Thank you – just as a reminder, that is the week of the BusOps offsite meeting. :-( If you can a find
a way to duplicate all of us, that would be best. ;-)

Date:                 Mon Oct 30 2017 08:31:47 EDT
Attachments:

Bcc:
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BPAM Project Manager

LMI Contractor

From:
Sent: Friday, October 27, 2017 4:52 PM
To:
Cc:

Subject: Prototype Tool Update

Attached, the prototype tool update, which  compiled.

[Note: getting an Outlook error message on email Please
forward information to him.]

BPAM Data Analyst (Contractor), San Diego Sector

Cherokee Nation Technology Solutions

Border Patrol and Air & Marine

Program Management Office

Facilities Management and Engineering

Office:

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
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From:             
                      
                      
                      
To:                 
                      
                      
                      
                      
                      
Cc:                 
                      
                      
                      
                      
                      
                      
                      
                      

Subject:             FW: Prototype Tool Update

: we have the majority of tools covered. is continuing research for the CIRT or a
similar tool

BPAM Project Manager

LMI Contractor

From:
Sent: Friday, October 27, 2017 4:52 PM
To:
Cc:

Subject: Prototype Tool Update

Attached, the prototype tool update, which compiled.

[Note: getting an Outlook error message on email Please

Date:                 Fri Oct 27 2017 17:03:16 EDT
Attachments:     Prototype Tools.xlsx

Bcc:
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forward information to him.]

BPAM Data Analyst (Contractor), San Diego Sector

Cherokee Nation Technology Solutions

Border Patrol and Air & Marine

Program Management Office

Facilities Management and Engineering

Office:

Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy.
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From:             
                       
                       
To:                 
                       
                       
                       
                       
                       
                       
                       
                       
                       
                       
                       
Cc:                 
                       
                       
                       
                       

Subject:             RE: BPAM PMO Project Updates

These are great photos. Thanks for sharing!

 P.E., PMP, Chief Engineer

Border Patrol & Air and Marine (BPAM) PMO

LMI Contractor

Mobile: 

From:
Sent: Friday, October 27, 2017 11:55 AM
To:

Cc

Subject: FW: BPAM PMO Project Updates

Good photo of briefing C2 at prototype media event.

Date:                 Fri Oct 27 2017 14:39:40 EDT
Attachments:

Bcc:

Page 825 of 834

BW23 FOIA CBP 010637

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)
(b)(6);(b)(7)(C)
(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C



From: 
Sent: Friday, October 27, 2017 9:56 AM
To:
Cc:

Subject: RE: BPAM PMO Project Updates

Good morning …..great event yesterday.  Attached are a couple of photos…

Yes, please keep me on the calls for the future.

Have a good weekend.

Division Chief

San Diego Sector

U.S. Border Patrol

Office:  ǀ Mobile: 

From:
Sent: Friday, October 27, 2017 5:21 AM
To:

Page 826 of 834

BW23 FOIA CBP 010638

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)
(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C) (b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)

(b)(6);(b)(7)(C)



 

Cc:

Subject: BPAM PMO Project Updates
Importance: High

Good morning,

Please find below key project milestones that the PMO included in our most recent weekly C1 update
for your situational awareness. We are in the process of restructuring our communications and outreach
call, please anticipate a new meeting invitation within the next week or so.

The purpose of the call will be to:

·         Ensure all CBP offices and SMES with stakeholder engagement roles have visibility on our key
program and project milestones

·         Identify project milestones or issues that require further cross-agency coordination

·         Coordinate consistent messaging throughout CBP
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Please let us know if you are interested and/or are the appropriate SME from your office to be included
on this call. Also, please feel free to send us other POCs who might be interested or benefit from this
coordination.

Thanks,

Wall Mockup and Prototype

*As of October 25, all eight prototypes are complete and all contractors are demobilized
*C2 conducted a site visit and press event to announce construction completion and T&E next steps
*T&E logistics are being finalized and CBP anticipates beginning the testing phase before the end of
November

FY2017 Wall Replacement

*The San Diego Wall Replacement project solicitation was released on October 18; pre-bid site visit
occurred October 26

*Sources Sought for A/E in San Diego was posted on FedBizOps on October 25

 Primary Pedestrian Wall Replacement proposal selection is underway.

*Pricing data will be available in November to determine 
*Congressional Notification will occur on November 3 and expected award will occur on November 7.

Pedestrian Wall Replacement:

o    A decision has been made to follow the normal environmental planning process as laid out in the
National Environmental Policy Act and complete a Categorical Exclusion (CATEX)

o    OFAM believes there is sufficient time to complete this and therefore does not expect a schedule
impact as a result

o    On October 5, representatives of OFAM and El Paso Sector Border Patrol led a meeting with DOI,
FWS, and BLM to visit the EPT projects and brief them on the scope of both projects, answer any
questions, and obtain initial comments or concerns

 Vehicle Barrier Replacement:

o    Currently completing environmental planning; will utilize data from previously completed
environmental stewardship plan (ESP) in December 2008 and conduct new surveys to fill in any data
gaps.

§  BPAM to issue a contract to complete environmental surveys for the project -  Planned by October 31
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§  Conduct Environmental Surveys by –  November 17

§  Environmental planning documentation complete by – December 22

·         RGV Gates

o    OFAM/BPAM will resume working with Sector to develop a landowner/stakeholder outreach
strategy for RE needs and to demonstrate how gates will work once installed

FY 2018 Wall Program

*OFAM/BPAM has received over 120 responses to initial public scoping letters related to RGV projects.
Initial comments will aid in the development of future outreach with, landowners, public, and NGOs.

*Starr County Title Research – USACE awarded a contractor to support title research in Starr County –
work began late last month

miles in RGV/

*95% design completed on September 10 and accepted on September 15.
*Environmental surveys of land at in RGV have been coordinated with FWS and
are scheduled to be completed the week of October 30
*Funding is currently not available to continue additional work

 BPAM PMO Communications

Kearns & West supporting

OFAM/FM&E/BPAM
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